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RISK MANAGEMENT INFORMATION SYSTEM
IMPLEMENTATION PROJECT STATUS REPORT - JANUARY 2003

Per the Board of Supervisors’ instructions, we are providing a monthly status report on
the progress of the Countywide Risk Management Information System (RMIS)
Implementation Project.

Background

On March 6, 2001, the Board of Supervisors approved the development and
implementation of a new, state of the art RMIS. Your Board further instructed the Chief
Administrative Office (CAO), County Counsel, and all affected department heads to
develop an implementation plan for departmental use of the RMIS and instructed each
department/district head be accountable for the use of the RMIS as part of the annual
Management Appraisal and Performance Plan (MAPP).

In response to your Board’s direction, departments have made, and continue to make, a
substantial effort to participate in the implementation of the RMIS in order to incorporate
use of the system within their operations. We responded to the higher level of
participation by greatly expanding the number of design and implementation meetings
with the vendor and consultants to ensure that both countywide and individual
departmental needs are appropriately addressed. Your Board’s July 16, 2002, approval
of a contract amendment to include a project time extension, an enterprise license
purchase option, and additional data conversion services enabled the CAO to
accommodate the various department needs. ‘
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Accomplishments

e RBMIS training is scheduled for January 27 through February 7, 2003.
Operational staff from the CAO, the County’s Third Party Claims Administrators,
County Counsel, Executive Office, and Sheriff are scheduled to attend.

Current Status

e As Risk Technologies, Inc. (RTI) completes the programming per the

specifications and the functionalities of the RMIS become available to test, the
CAO and departments are working to review the work flows and eliminate
duplicate work.

RTI continues to develop draft-training manuals for CAO to review for the
. Executive Office of the Board of Supervisors staff that will be trained in early
2008.

The project team has been working with County Counsel, Third Party Claims
Administrator staff and key County departments to identify and develop key
reports that will be used by departments for claims management, litigation
management, and risk management.

The project team continues to meet with County Counsel and Third Party Claims
Administrator staff to resolve data conversion issues necessary for RMIS
implementation. The project team also continues to meet with RTI, and work on
the conversion issues have been defined for the seven databases to be

converted into the RMIS.

Completed Project Milestones Start Date Finish Date
JAD Session 1: Initial templates Definition March 6, 2001 May 9, 2001
JAD Session 2: Design Concepts Complete May 10, 2001 July 23, 2001
JAD Session 3: Document Dept. Needs July 24, 2001 August 22, 2001

JAD Session 4: Dept Needs Continued

August 23, 2001

October 5, 2001

JAD Session 5: Finalize System Design

January 21, 2002

February 8, 2002

JAD Session 6: Final Design Review

March 11, 2002

March 14, 2002 |

Hardware / Software / VPN Configuration

May 1, 2002

July 31, 2002

Claims and Lawsuits Design Review Process

June 2, 2002

November 30, 2002
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Upcoming Project Milestones

Scheduled

Start Date

Scheduled
Finish Date

Departmental / TPA Users Training

January 27, 2003

February 7, 2003

Parallel System Testing Process

February 10, 2003

February 28, 2003*

RMIS System Go Live Process

March 4, 2003

March 4, 2003

RMIS Final Testing and Acceptance

March 4, 2003

* These dates have been rescheduled due to competing business priorities.

If you have any questions, please call Delta Uyenoyama, Chief of Risk Management

Operations at (213) 974-1134.
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